# Typhoon closes Ningbo port

Maritime advisory: CNNGB closed, vessels held at anchorage

| Kind | Status | Model cost |
|---|---|---|
| port_closure | done | Rp 0 |
| **Started** | **Finished** | **Steps · tool calls** |
| 27 Oct 2026 21:15 WIB | 27 Oct 2026 21:15 WIB | 1 · 1 |

## Summary

A typhoon closed Ningbo port, with CNNGB closed and vessels held at anchorage, disrupting supply. The decision was to recommend C+B, using an internal transfer plus Gresik, because E was blocked on TKDN; the stock transfer was delivered, the draft PO was late, and the rules added Rp 46,000,000 by forcing C, B at Rp 116,000,000 instead of C, E at Rp 70,000,000. Residual risk remains because the TKDN basis is not yet trustworthy: the contract floor of 40% versus current 34.8% depends on assumptions rather than verified rules in compliance.check_local_constraints.

Phrased by the auxiliary model from the figures below; it was given no number to invent.

## Decision

Recommend C+B (internal transfer plus Gresik). E blocked on TKDN.

> Not yet trustworthy: compliance.check_local_constraints

> 2 of the 2 rules applied here are not verified against a source, so they are assumptions written down rather than rules: tkdn_contract_floor_pct, tkdn_current_pct

## What the rules cost

Obeying the rules on this disruption cost Rp 46,000,000: the plan that was chosen, set against the cheaper one a rule struck out.

| | Plan | Cost |
|---|---|---|
| Chosen | C, B | Rp 116,000,000 |
| Cheaper, struck out | C, E | Rp 70,000,000 |
| Difference | what the rules cost | Rp 46,000,000 |

| Struck out | Why |
|---|---|
| E China spot purchase | TKDN drops to 34.8%, contract floor 40% |

This is the price of the rule, not an overrun. It is on the record so the decision can be defended without re-deriving it.

## Outcome: realized vs predicted

| Action | Predicted | Actual | Delta |
|---|---|---|---|
| stock_transfer (delivered) | Rp 22,000,000 | Rp 24,500,000 | Rp 2,500,000 |
| draft_po (late) | Rp 94,000,000 | - | - |

1 of 2 recorded outcome(s) carry no realized figure, so no delta is stated for them. A dash is 'not known', never zero.

> 1 action(s) that went out still owe an outcome (stock_transfer). Until those are recorded the realized side of this handling is incomplete.

## Actions (3)

| Action | What it does | Value | Status | Authority |
|---|---|---|---|---|
| stock_transfer | M-4471 · SBY1 -> KRW1 · qty 22.0 | Rp 22,000,000 | sent | own authority |
| draft_po | M-4471 · supplier SUP-GRESIK · qty 30.0 | Rp 94,000,000 | sent | own authority |
| stock_transfer | M-4471 · KRW1 -> SBY1 · qty 5.0 | Rp 7,000,000 | sent | own authority |

## What the decision rests on

Every tool the team called, how much it read and where from. The rows themselves are in the Excel download, one sheet per tool (1 with rows).

| Tool | Agent | Calls | Rows | Origin | Source |
|---|---|---|---|---|---|
| simulate_scenario | Tara | 1 | 5 | derived | engine/simulate.py |

## How the system reasoned (1 steps)

| # | Stage | Agent | What | Origin |
|---|---|---|---|---|
| 1 | Data check | Tara | simulate_scenario() | derived |

Assembled from the stored record, not re-summarised by a model, so it says exactly what the log says. Generated by SIGAP on 27 Oct 2026 21:18 WIB.